
RPA PROJECT MANAGEMENT
Project Status Report
Department of Labor and Workforce Development

Tennessee Career Center at Huntingdon

300/000-01-2006

Budget: G

Schedule: G

Issues: G

Career Development Center

Project:

Current Work Phase:
Tennessee Career Center at Huntingdon

Req'd Work Ph Compl:

Project Budget:
$3,330,000.00

Designer closeout in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,800,000.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:
Fisher Construction Compan

Huntingdon, TN
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